My Graduation Thesis Schedule

Made: '18/25/Oct

ToDo List ::: Phase 1_1: experimenting with simplification and remeshing with MeshLab;

1_2_1: replace triangle edges by cylinders and vertices by spheres on the simplified triangle mesh using implicit surface.

1_2_2: .. using parameterized surface.

Phase 2: development of a prototype software using existing mesh processing library, libigl, for the mesh processing operations.

Phase 3: Building Voronoi edges from triangle meshes using libigl for the mesh processing operation.

Phase 4: Make a poster for Interim Report.

Phase Ex: Reducing some bad triangles.

Scedule ::: Phase 1_1: completed.

Phase 1_2_1: (23/Oct. ~ 30/Oct.)
Phase 1_2_2: (30/Oct. ~ 7/Nov.)
Phase 2: (7/Nov. ~ 30/Nov.)
Phase 3: (7/Nov. ~ 30/Nov.)
Phase 4: (~ 1/Mar.)