My Graduation Thesis Schedule

Made : '18/25/Oct

ToDo List ::: Phase 1_1   :experimenting with simplification and remeshing with MeshLab;
                1_2_1 : replace triangle edges by cylinders and vertices by spheres on
                    the simplified triangle mesh using implicit surface.
                1_2_2: .. using parameterized surface.
            Phase 2   : development of a prototype software using existing mesh
                    processing library, libigl, for the mesh processing operations.
            Phase 3   : Building Voronoi edges from triangle meshes using libigl for the
                    mesh processing operation.
            Phase 4   : Make a poster for Interim Report.
            Phase Ex   : Reducing some bad triangles.

Schedule ::: Phase 1_1: completed.
            Phase 1_2_1: (23/Oct. ~ 30/Oct.)
            Phase 1_2_2: (30/Oct. ~ 7/Nov.)
            Phase 2:   (7/Nov. ~ 30/Nov.)
            Phase 3:   (7/Nov. ~ 30/Nov.)
            Phase 4:   (~ 1/Mar.)